	Duration	Start Date	Finish Date	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16
Collect Requirements	13	22-Jan	4-Feb	▮	▮														
Create Use Case Diagrams	7	11 Feb	18 Feb			▮	▮												
Build Activity Diagrams for Each Use Case	22	15-Feb	9-Mar				▮	▮	▮	▮									
Research User Interface Designs	8	27-Feb	7-Mar						▮										
Build Class Diagram	8	1-Mar	9-Mar						▮	▮									
Get Customer Approval	1	10-Mar	11-Mar							•									
Build Interface	12	12-Mar	24-Mar								▮	▮							
Link DB to Interface	10	24-Mar	3-Apr										▮	▮					
Build Business Logic	22	5-Apr	27-Apr											▮	▮	▮	▮		
Test System	10	27-Apr	7-May														▮	▮	
Deliver System	1	8-May	9-May															•	
Sign-off Meeting	1	9-May	10-May																•